Acceler8 Projects Update (as of May 10, 2005)

Note:
Dates shown represent current estimates for construction start and finish times.
Construction costs shown are preliminary estimates based upon 2004 US dollars.

Projects Status

EAA Reservoir A-1 / Bolles & Cross Canals — Geotechnical, surveying,
hydraulic modeling and Basis of Design work underway; Temporary Test
Cells construction completed, cells filled with water and monitoring
underway; Bolles & Cross awaiting results from Regional Feasibility Study;
Potential RFP for Construction Management @ Risk contract for Phase 1
construction of seepage canal.

Temporary Test Cells

o Started Construction: January 2005
o Estimated Completion (Monitoring): June 2005
o Construction Cost (Bid): $ 8.5 million

EAA Reservoir A-1

o Planned Start of Construction: April 2006

o Estimated Completion (Operational): December 2009
o Estimated Construction Cost: $ 300-340 million
Bolles & Cross Canals

o Planned Start of Construction: October 2006

o Estimated Completion (Operational): June 2008

o Estimated Construction Cost: $ 29-33 million

C-43 Reservoir — Basis of Design Report submitted, Technical Review of
BODR and public stakeholder meetings completed; Construction of
Temporary Test Cells being evaluated; land acquisition agreements being
finalized

C-43 Reservoir

o Planned Start of Construction: June 2007
o Estimated Completion (Operational): December 2010
o Estimated Construction Cost: $ 340-380 million

C-44 Reservoir / STAs — Geotechnical, surveying, and Basis of Design
work continue; land acquisition agreements and project footprint being
finalized for 12,000 acre project
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C-44 Reservoir / STAs
o Planned Start of Construction:

o Estimated Completion (Operational):

o Estimated Construction Cost:

October 2006
December 2009

$ 270-300 million

EAA STA Compartments B and C (Expansions) — Basis of Designs for
expansions (STA 2 Cell 4; STA 6 Section 2; and STA 5 Flow-way 3)
submitted, Technical Reviews and stakeholder meetings completed or in
progress; geotechnical investigation and surveying programs continue

EAA STA 2, Cell 4 Expansion
o Planned Start of Construction:

o Estimated Completion (Operational):

o Estimated Construction Cost:

EAA STA Compartment B Buildouts
o Planned Start of Construction:

o Estimated Completion (Operational):

o Estimated Construction Cost:

EAA STA 6, Section 2 Expansion:
o Planned Start of Construction:

o Estimated Completion (Operational):

o Estimated Construction Cost:

EAA STA 5, Flow-way 3 Expansion:
o Planned Start of Construction:

o Estimated Completion (Operational):

o Estimated Construction Cost:

EAA STA Compartment C Buildout:
o Planned Start of Construction:

o Estimated Completion (Operational):

o Estimated Construction Cost:

January 2006
December 2006
$ 14-17 million

December 2006
December 2008
$ 57-61 million

January 2006
December 2006
$ 14-17 million

January 2006
December 2006
$ 15-18 million

December 2006
December 2008
$ 54-58 million

Picayune Strand Restoration — Basis of Design for pump stations in
progress; advance demolition of existing site structures and asbestos
removal programs being finalized, with demolition scheduled to begin in
June 2005; Prairie Canal backfilling design documents submitted for

technical review
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Note:

Prairie Canal Backfilling
o Planned Start of Construction:
o Estimated Completion (Operational):
o Estimated Construction Cost:

Picayune Strand Restoration
o Planned Start of Construction:
o Estimated Completion (Operational):
o Estimated Construction Cost:

August 2005
August 2006
$ 4-5 million

August 2006
May 2009
$ 130-135 million

e WPAs — Acme Basin B Discharge and Site 1 Impoundment - Review
of existing studies and data completed; geotechnical investigation and
surveying programs underway; Basis of Design for Acme in progress

Acme Basin B Discharge
o Planned Start of Construction:
o Estimated Completion (Operational):
o Estimated Construction Cost:

Site 1 Impoundment
o Planned Start of Construction:
o Estimated Completion (Operational):
o Estimated Construction Cost:

March 2006
December 2006
$ 15-17 million

August 2006
December 2008
$ 51-54 million

e WPAs — C-9 Impoundment , C-11 Impoundment, and WCA 3A/3B
Levee Seepage Measurement — Review of existing studies and data
completed; surveying and geotechnical investigation programs initiated or

being finalized

C-9 Impoundment
o Planned Start of Construction:
o Estimated Completion (Operational):
o Estimated Construction Cost:

C-11 Impoundment
o Planned Start of Construction:
o Estimated Completion (Operational):
o Estimated Construction Cost:
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July 2006
December 2008
$ 51-55 million

July 2006
December 2008
$ 70-75 million
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WCA 3A/3B Seepage Management

o Planned Start of Construction: July 2006
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $17-20 million

e C-111 Spreader Canal — Review of existing studies and data completed;
survey and geotechnical work underway; land acquisition activities continue

o Planned Start of Construction: November 2007
o Estimated Completion (Operational): December 2009
o Estimated Construction Cost: $ 40-43 million

o Biscayne Bay Coastal Wetlands — Review of existing studies and data
completed; survey and geotechnical work underway; land acquisition
activities continue

o Planned Start of Construction: August 2007
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 15-17 million
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